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Purpose of report
1.

To seek a decision from Ministers on the timeline for provision of advice on the Upper North
Island Supply Chain Strategy (UNISCS) work programme.

Background
2.

Cabinet agreed in December 2019 that the Ministry of Transport would lead a work
programme to inform future decisions on the UNISCS, with Ministers reporting back to
Cabinet by the end of May 2020. This work programme was initiated to resolve questions,
gaps and uncertainties flagged by officials in response to the UNISCS Independent Working
Group’s analysis.

3.

Officials provided a briefing on 30 March 2020 [OC200252 (MoT)/T2020/700 (TSY) refers]
indicating that, because of COVID-19, the original timeline for the provision of advice to
UNISCS Ministers, and therefore for Ministers to report back to Cabinet, could not be met.
The core project team working on the UNISCS project have been diverted to COVID-19
related work since late March. The briefing sought agreement to a deferred timeline for the
project, noting that officials are very unlikely to be able to provide policy advice to Ministers
prior to the forthcoming general election.

4.

We understand that rather than agreeing to this, UNISCS Ministers are seeking a timeline
that still enables the option of a report-back to Cabinet prior to the election. This briefing
responds to that request.

Current status of the UNISCS work programme stages
5.

The UNISCS work programme consists of four parts:


technical and analytical work, being undertaken primarily by Sapere, an economic
consultancy



communications and engagement work, in particular with cornerstone and Treaty
partners



once the technical and analytical work is complete, officials to undertake policy work
leading to a briefing paper to UNISCS Ministers



once UNISCS Ministers have agreed a recommendation, officials would draft a
Cabinet paper in accordance with Ministers’ instructions to frame the Cabinet reportback.

6.

Sapere has now completed its technical analysis, and has provided a draft report which sets
out benefit cost ratios for each of the five options for moving the Ports of Auckland that are
under consideration, plus qualitative analysis of the five options against government
objectives. It will require an estimated four weeks until the report can be accepted as a final
version.

7.

Officials and Sapere have also undertaken significant levels of engagement with cornerstone
and Treaty partners since January 2020. This has demonstrated a high level of interest in
both the merits and risks of the five options and the process by which the government will
decide on the future of the Port, and a desire for further engagement in the future. We had
intended to continue this engagement at least until the point at which we provide advice to
UNISCS Ministers. However this engagement has slowed since the start of the COVID-19
crisis, and is currently on hold. We anticipate that it would take approximately three weeks to
produce a report that summarises the insights from stakeholder engagement, undertaken
prior to the new analysis being concluded, in parallel with the completion of the Sapere
report.
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8.

The next, and in our view, critical phase of the process, is for officials from the three
Departments to take these products, and develop them into policy advice for Ministers. This
policy advice would augment and complement the Sapere and stakeholder engagement
reports by:


providing commentary on the cost benefit analysis, and assessment of options
against government objectives



identifying the risks and uncertainties associated with the analysis and the individual
port options



drawing all of the above into a framework for decision-making



providing advice on next steps.

9.

We consider we would need a further four to six weeks following receipt of the final Sapere
report to complete this policy development phase, and prepare a final report back to UNISCS
Ministers for their consideration.

10.

Once Ministers have decided on an agreed recommendation to Cabinet, we anticipate
needing around three further weeks to draft up the Cabinet paper, and undertake
Departmental consultation prior to cross-party consideration.

Recommended way forward
11.

Given the inability for officials to complete the full policy process in time for a Cabinet
decision before the election, due to redeployment to COVID-19 response, our proposal is to
provide UNISCS Ministers with the Sapere report and the summary report from stakeholder
engagement, once finalised. Our briefing would include a short narrative on top of these two
reports, but would not include advice or recommendations based on a full policy process. We
anticipate this could be done by early June 2020.

12.

Ministers would then have two choices:

13.

(a)

Take a recommendation to Cabinet having considered the material received, but
without having received policy advice from officials. We anticipate it will take five to
six weeks from the date of a decision by UNISCS Ministers to present a paper to
Cabinet, including drafting, departmental consultation and cross-party consultation.
We anticipate this could be done in time for consideration by Cabinet on or before the
final DEV committee, which is scheduled for 5 August 2020.

(b)

Commission officials to complete the policy analysis stage. This would mean that
policy advice would not be possible early enough to enable Cabinet decisions until
after the election.

When submitting the Sapere and stakeholder engagement reports, we will provide advice on
next steps. This will include the risks of proceeding to a Cabinet decision without officials’ full
policy advice, given the major economic, fiscal, social, environmental, cultural and
stakeholder implications of such a decision, and the additional uncertainty created by the
economic effects of COVID-19, compared to those of waiting until after the election for that
policy advice.

Informing cornerstone and Treaty partners, and other stakeholders
14.

We consider it important to inform cornerstone and Treaty partners, and interested parties as
soon as possible once Ministers have made decisions on the future timeline and process for
the UNISCS project. This reflects the high level of interest in the project, and the widespread
desire for continued, open engagement.
Page 3 of 4

